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Contractor Environmental Restoration EP-S2-15-02 TO# 047 I Date Oct 30/ 2017 to Nov 3/2017

EPARegion 2 I Site ID I A205 Shift 0700 to 1530

Site Name Raritan BaySlag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # I 042

Qty Description HrsIWk Qty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field ClerkITypist 040
001 T&D Coord. (Off-site) 008
001 ResponseManager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040

SeeSpecial Comments Below

Description Oty Description Qty
excavator (with thumb/straight edge) 001 Pressurewasher, as needed/authorized 001
30 ton off-road dump truck 001 21/000 gallon frac tank 002
Water Truck (2/000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank 001
Truck-Pickup-4WD, 1with fuel cell and towing hitch 002 Radios 007
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Vibratory Roller 001
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 5/000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (seedescription below) 001 Clamp on loader forks 001
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/l ~O' of discharge hose 000
Passenger Car 001

-No OVERTIMEis authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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Contractor Environmental Restoration EP-S2-15-02 TO# 047 I Date Oct 30, 2017 to Nov 3, 2017

EPARegion 2 I Site ID 1 A205 Shift 0700 to 1530

Site Name Raritan BaySlag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan
-

Monitors Weston Solutions . Work Order # 1 042

General and Administrative Items:
1) Hours of operation have been adjusted.
2)The FCAwill be demobilized on or around the Thanksgiving holiday. Further direction will be provided on the amendment page.

Operational Items:
1)Maintain access road maintenance and truck turnaround area.
2) Continue excavation activities in AOC-Sand truck turnaround area.
3) Continue load out of stockpiled slag/soil/debris.
4) Anticipated supplies/materials/services must be approved by the OSCprior to delivery.
5) Construct gaylord boxes and load for drum shipment.
6) Prepare project cost tracking documents per the contract.
7) Security services will be Monday through Friday (1530-0530), Friday1530 to Monday 0530hrs.
8) Work Schedule: Monday through Friday.
9) OSCto receive and review all RFQsprior to release.
10) Continue screening operations as needed to meet waste profile.
11) Identify sources for bulk lime to amend bank run sand.

I certify that the above work is ordered and authorized in the
performance of the above ited TaskOrder.

pt of this Work Order.
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Contractor Environmental Restoration EP-S2-1S-02 TO# 047 I Date Oct 30, 2017 to Nov 3, 2017

EPARegion 2 I Site ID I A205 Shift 0700 to 1530

Site Name Raritan BaySlag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # I 042
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I certify that the above work is ordered and authorized in the
performance of the above cited TaskOrder.
Signature

,'jL,---
Printed NamelTitle
Andrew L.Confortini/OSC

Date
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